chain:SENTRY

Product Documentation Gaps — Management Review & Funding Baseline

Compiled 28 October 2026 (MYT) · v1.0 · CONFIDENTIAL — internal management review

1. Announcement-Ready Abstract (for the funding request)

chain:SENTRY, Aras Integrasi's sovereign blockchain-investigation platform, has completed its first law-enforcement briefing cycle: PDRM CCID/JSJK Forensik received the full product briefing on 27 October 2026, an adoption decision is pending, and a government evaluation channel (CyberSecurity Malaysia) opens with a confirmed 11 November leadership meeting. The platform's verified core is strong — 26/26 page routes and 32/32 authenticated API paths returned live data under independent verification, backed by a 583,574-tag attribution corpus across 78 chains and sanctions screening at sub-20-millisecond latency. Thirteen documented work packages separate this verified core from pilot delivery: 4 critical, 3 must-have, 4 should-have, 2 future. The immediate funding need is delivery capacity — the adopted 7-FTE operating model (CC-01 envelope MYR 100–150k/month) remains unfilled and a 2-engineer span of responsibility now gates three concurrent government adoption tracks. Positioning is not verification: no external capability claim is made beyond the evidence base cited herein.

2. Readiness Verdict (spec-evidenced)

Not ready for production/GA — pilot scope only, after Phase 0. [T2, spec §5.2–5.4]

— Deployment parity: 22-commit / 32-day development-to-deployment lag (TEC-012) — release risk accumulates daily.

— External access: service unreachable externally; named pilot accounts not issued; session URL requires correction (BLK-002/003).

— Credential closure: four provider keys previously exposed; rotation outstanding (BLK-001). C1 recorded closed on operator confirmation 8 Sep; evidence item (fingerprint record) remains open in the C2 pack.

— Live-vs-demo boundary: a 31-tool registry remains fixture-backed while the dossier registry is live (DEF-009) — no pilot result may be fixture data.

— Governance context: reduced-screening interim posture per DAF Option B ruling 26 Oct (DEC-20261026-001); consolidated Phase-0 (M2–M7) status report due 2 Nov 2026 (ACT-20261026-002).

3. Verified Strengths (the asset being funded)

— Verification sweep: 26/26 page routes correct; 32/32 authenticated GET paths returned live data; 44 API handlers in the recorded baseline.

— Risk discrimination confirmed: exchange 16/Minimal; OFAC-listed 90/Critical; mixer router 65/High.

— Measured performance (warm): screening/attribution <20 ms; trace-to-cash-out ~32 s; composite score 1.4–1.5 s.

— Attribution corpus: 583,574 tags / 524,656 addresses / 78 chains; sanctions registry 4,633 addresses; 1,790 checksum-verified dark-web contributions labelled 'observed' — never criminal attribution.

— Commercial layer registered: editions-only SKU catalog (Professional RM 96k/yr · Enterprise RM 348k/yr; reference deals RM 698k and RM 300k Y1).

4. Gap Register — 13 Documented Work Packages

Extracted programmatically from MVP Specification v3.0 priority gap matrix (§5.4.1); remediation phrasing condensed from the spec's resolution column.

Tier	Work package	Ref IDs	What closing it delivers
Critical	Deployment parity	TEC-012	Create a release manifest, deploy in a controlled window, apply migrations, and repeat the authenticated API/risk regression sweep.
Critical	External access and named identity	BLK-002	Provision TLS termination, correct callback/session URL, issue per-person roles, and prove end-to-end login from the pilot network.
Critical	Credential closure and secret governance	BLK-001, TEC-009	Rotate/revoke every exposed key, update providers, validate masked health output, and document an owner/cadence for rotation.
Critical	Live-versus-demo boundary	DEF-009	Inventory every pilot route/tool, label or remove demo-only behavior, wire the mock registry to live providers or exclude it, and prove no pilot result is fixture data.
Must	API and documentation parity	(contract parity)	Generate a versioned contract from implemented routes, correct authentication and rate-limit claims, label demonstration content, and add contract tests for every externally supported endpoint.
Must	Integration and anonymised-network health	DEF-014	Renew the live sanctions credential; disable superseded providers; re-point retired feeds; pass proxy variables through Compose; retest health and dossier coverage.
Must	Automated quality gates	TEC-001	Add npm test to CI, make lint/typecheck blocking, clear the accepted type baseline, add deterministic risk-model tests, and update the obsolete “no test suite” workflow comment.
Should	Schema migration and recovery	TEC-004	Adopt a migration runner with version history; test backup and restore of cases, attribution, sanctions and audit data; record recovery evidence.
Should	Tenant isolation and quota control	ENH-011, SHD-004	Create two test tenants, run cross-tenant negative tests, promote required tenant columns to NOT NULL after code-path verification, enforce tenant quotas, and retain audit evidence.
Should	Investigator outputs and oversight surfaces	ENH-007	Deliver explicit batch screening, signed/hashed PDF export, and an auditor-facing immutable activity view with acceptance tests.
Should	Alerting and operational observability	DEF-007, TEC-007	Implement and test email delivery, hide unsupported channels, alert on provider/job staleness, and establish structured operational dashboards.
Future	Chain and trace completeness	ENH-002	Add chain-specific trace providers beginning with Bitcoin, explicit chain selection, and controlled bridge-hop continuation with provenance.
Future	Evidence-grade assurance	ENH-001	Introduce signing/key custody, verification tooling, immutable pin persistence and complete source/confidence/retrieval-time capture.

5. Funding Structure (three tranches)

— Tranche 1 — Pilot-critical (immediate). The 4 Critical + 3 Must packages: release reconciliation, external TLS + named accounts, credential rotation, truth boundary, API contract regeneration, source-role renewal, blocking quality gates. This tranche is the gate to the Phase-1 exit criterion — a

partner-agency investigator completing a case intake-to-report on live intelligence. It unblocks the stalled first government evaluation (testing-access action open since 15 Oct) and directly serves the pending PDRM adoption decision.

— Tranche 2 — Productisation. The 4 Should packages: migration runner + tested backup/restore, second-tenant isolation and quotas, batch screening + signed PDF exports + audit UI, email alerting and observability. These convert a verified pilot into a defensible multi-agency service.

— Tranche 3 — Capability expansion (roadmap). The 2 Future packages: non-EVM tracing beginning with Bitcoin (the PDRM-relevant USDT/Tron line rides the same work), and cryptographically signed, fully-provenanced evidence dossiers — the court-grade assurance tier.

— Capacity basis: funding is requested against the adopted 7-FTE operating model (CC-01 envelope MYR 100–150k/month, DEC-20260908-001). The binding constraint is not technology — all 13 packages are documented engineering work against an already-verified core — but hands: a 2-FTE technical unit currently spans three products. The chain:SENTRY hiring exception remains dormant by ruling; this review is the vehicle to activate it.

6. Risk if Unfunded

— Adoption gates open before readiness: PDRM decision (imminent), CSM evaluation (11 Nov anchor), panel launch (composition-gated) — all three can arrive while the product remains pilot-blocked and externally unreachable.

— Single point of failure compounds: one engineer carrying deployment parity, security remediation (7 open findings from the 23 Oct full-zone scan) and two sibling products.

— Hiring window already lapsed: the Oct 13–20 start window expired unused; every week of delay compounds post-expiry disposition debt and pushes pilot readiness into Q1 2027.

— Competitive window: PDRM is actively shopping for blockchain-detection tooling (incumbent China-sourced; prior exposure to TRM Labs, Chainalysis, Crystal, Uppsala). A funded sovereign-local alternative meets a live procurement gap; an unfunded one watches it close.

7. Methodology & Sources

— Gap register machine-extracted from products/chainsentry/MVP_SPECIFICATION.md (MVP Product Specification v3.0, registered DOC-20260814-001) — 13 rows, 13/13 baseline figures verified at extraction.

— Commercial figures from SKU Catalog v3.0 (DOC-20260924-010). Governance state from DEC-20261026-001, ACT-20261026-002, AIP Gate Tracker (28 Oct check). Adoption posture from CONV-20261028-004 (CCID/JSJK) and EVT-20261027-001 (CSM 11 Nov).

— Claim discipline: positioning ≠ verification; no capability claim beyond the cited evidence base; Solana/coverage phrasing corrected to 'attribution + sanctions (tracing: EVM only)' per spec §6 boundaries.